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Project Title: Basso Bridge Ecological Reserve and Merced River Ranch Land Acquisitions.

CALFED Project: #97-C04 ($830,500)

CALFED Contract: #B81644

DFG Contract : #FGR8953-R4

Project Manager: Clarence J. Mayott
Department of Fish and Game, STVSSR
Fresno, California 93710
(559) 243-4005, extension 171

Task 1. Contact owners of each property and open formal negotiations.
Deliverables to CALFED:
(1) Letters of intent to enter formal negotiations from appropriate land owners.

The DFG has asked the Wildlife Conservation Board (WCB) for their assistance in the purchase

of the properties in question. The WCB has responded to this request, but it needs more
information concerning the exact details for this acquisition. There has been no formal
negotiations with appropriate land owners at this time.

Task 2. Obtain necessary appraisals for eéch property to be purchaséd.
Devilerables to CALFED:

(1) Copies of appraisals.

No progress.

~ Task 3. Complete purchase of properties.

Deliverables to CALFED:
(1) Copies of each of the final titles. '
(2) A conservation ¢asement or comparable document for each of the properties.

No progress.
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